

→ F T M



KEY ACTION STATUS

- ACTION PLAN FEB 1985
- ATTACHMENT MOA MARCH 1985
- HUMAN USE APPROVAL MARCH 1985
- SECURITY:
 - SPECIAL ACCESS PROGRAM MARCH 1985
 - COVER STORY APRIL 1985
 - PROCEDURES FOR PROTECTING VIEWERS IDENTITY MAY 1985
- TRANSFER TO DIA PENDING APPROVAL OF FY 86 AUTHORIZATION BILL

U2111.03



PERSONNEL SELECTION/CONTINUITY

- QUESTIONNAIRE
- FORMAL PROFILING
- TALENT POOL DEVELOPMENT
- PSYCHOLOGICAL REVIEW/
FOLLOW-UP
- STAFF CONTINUITY
- COMPLETE
- IN PROGRESS WITH RHR
- INITIATE BY FEB 1986
- MID 1986 (DIA, POSSIBLY INSCOM)
- PROCEDURES TO BE DEVELOPED
- ACTIONS CONSIDERED:
 - CONVERT SOME MILITARY SLOTS
TO CIVILIAN
 - ROTATE PREVIOUS MILITARY BACK
TO PROJECT

U2111.09



TRAINING


- SRI TRAINING METHODS IN USE
- BASIC TRAINING DURING FY85 PERFORMED IN-HOUSE
- TRAINING STATUS:
 - THREE IN STAGE 6
 - ONE IN MID-TRAINING
 - TWO WILL BEGIN OPERATIONAL TRAINING BY 1 FEB 86

~~SECRET~~

S2111:12



TRAINING RESULTS (1985)



SECRET

S2111.23



DEVELOPMENT PHASE

PHASE

TIME REQUIRED

1. BASIC TRAINING

- 6 STAGES
- DRAWING/ART EXERCISES
- PERIODIC VALIDATIONS

- WAS TWO YEARS
- ANTICIPATE 1 YEAR FOR NEW PEOPLE
- NEW TRAINING METHODS MAY REDUCE TIME

2. OPERATIONAL TRAINING

- LIMITED OPERATIONAL STATUS
- OPERATIONAL STATUS
- PROJECT MIX (80% INTEL/SIMULATIONS
20% OPERATIONAL)

- 3 - 6 MONTHS
- 6 - 12 MONTHS

3. PERIODIC ADVANCED TRAINING

~~SECRET~~

S2111-10



OPERATIONAL ISSUES

- **OPERATIONAL MANUAL** COMPLETE; UPDATES AS REQUIRED
- **OPERATIONAL TRAINING PACKAGE** PARTIALLY COMPLETE; FINAL BY MID JAN 86
- **OPERATIONAL STATUS CRITERIA** COMPLETE
- **PROCEDURES FOR PERFORMING OPERATIONAL TASKS**
 - COMPLETE BY MID JAN 1986
 - IC TASK COORDINATING GROUP BY MID FEB 1986
- **PROCEDURES FOR INTEGRATING DATA INTO INTELLIGENCE DATA BASE AND ASSESSMENTS** TO BE DEVELOPED

S2111.16



SPECIFIC CRITERIA

- **LIMITED OPERATIONAL STATUS**
 - **INDIVIDUAL**
 - 50 PROJECTS
 - 60% SUCCESS
 - **UNIT**
 - MINIMUM OF TWO VIEWERS
 - QUALIFIED FOR 30% OF POTENTIAL TASKS
- **OPERATIONAL STATUS**
 - **INDIVIDUAL**
 - 100 ADDITIONAL PROJECTS
 - 80% SUCCESS ON THEIR STRENGTHS
 - **UNIT**
 - MINIMUM OF FOUR VIEWERS
 - QUALIFIED FOR 70% OF POTENTIAL TASKS

SECRET

S211114



UNIT OPERATIONAL STATUS

- LIMITED READINESS

EST MID 1987

- TWO VIEWERS
- SATISFACTORY RESULTS FROM
FROM FIRST PART OF PHASE 2

- OPERATIONAL STATUS

EST MID 1988

- FOUR VIEWERS (2 TEAMS)
- SATISFACTORY RESULTS FROM
SECOND PART OF PHASE 2
- DATA FROM PHASE 2 WILL
PERMIT RELIABILITY ESTIMATES
AND RESOURCE MIX SELECTION

S2111-13



DATA EVALUATION

- **TRAINING PROJECTS**
 - **BINARY AND 0-3 LEVEL ACCURACY SCALE**
 - **ELEMENT ANALYSIS**

- **OPERATIONAL TRAINING**
 - **0-3 LEVEL ACCURACY SCALE**
 - **CONCEPT ANALYSIS/ELEMENT ANALYSIS**

- **OPERATIONAL PROJECTS**
 - **0-3 ACCURACY SCALE (CUSTOMER)**
 - **0-3 OVER-ALL UTILITY (CUSTOMER)**
 - **POST HOC EVALUATION (PROGRAM MANAGER, IC TASK COORD GROUP)**


S2111-15

SECRET NOFORN

UNIQUE FOR:

- INTERNAL FACILITY DATA
- NARROWING DOWN POSSIBILITIES
- CUEING OF OTHER ASSETS
- PREDICTIVE

SECRET NOFORN

**SUN STREAK
OPERATIONAL
GROUP****SECRET****SECRET****SECRET**

SECRET



EXTERNAL GDIP FUNDING NEEDS

<u>TASKS</u>	<u>FUNDING LEVEL (\$K)</u>	<u>TO BEGIN(FY)</u>
• ASSIST IN PSYCHOLOGICAL PROFILE DATA ASSESSMENT	50	87
• ASSIST IN TRAINING NEW IN-HOUSE PEOPLE	150	87
• SUPPORT OPERATIONAL PROJECTS	25	87
• IMPROVE SELECTION CRITERIA	100	87
• IMPROVE OPERATIONAL DATA EVALUATION METHODOLOGY	50	87
• DEVELOP NEW APPLICATIONS	100	88
• IMPROVE TRAINING EFFICIENCY	100	88

SECRET

S2111.17